VTRANS
Bridge 16

Rochester, VT BRF 0162(17)
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Task Name

Bridge 16 BCP
Shutdown Bridge
Remove Superstructure
Structure Excavation
Remove Abutments
Setup Crane
Cut Piles To Grade
Weld Pile Plates
Install Abut/WW 1
Post Tensioning Abut 1
Install Abut/WW 2
Post Tensioning Abut 2

Grout Pile Cavities

Grout Cure Time for Piles
Water Repellent
Install Bearings
Granular Backfill
Type 4 Stone Fill
Erect Next Beams
Backfill for Approaches

Install Approach Slab 1
Install Approach Slab 2

Rapid Set Concrete

Rapid Set Concrete Cure Time

Sand Borrow & Subbase
Bolt On Bridge Rail
Set Up One Lane Traffic

Re Open Bridge
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EMAN-GENERAL,L - SKILLED LAB

L-"A" OPERATOR[200%],L - FOREMAN-GENERAL,L - "B OPERATOR[200%],E - CAT D5G DOZER W/GPS[200%],E - Link B

- SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 330LX (2003)

L - CARPENTER[200%],E - Miller Welder

L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290LX (2001),E - Crane rental

Precast Manufacturer

= L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Cran

%, Precast Manufacturer

L - FOREMAN-GENERAL,L - SKILLED LABORER[200%],L - "A" OPERATOR[200%],E - WALK BEHIND PAVEMENT SAW,E - Link Belt 330LX (2003),E - Link Belt 460LX (2006),R - Ho-Ram for Link Belt 290/330[200%],E - TRIAXLE[200%]

It 330LX (2003)[200%],E - TRIAXLE[200%]

ORER,L- "A" OPERATORIZOO%],E - Link Belt 330LX (2003),E - Link Belt 460LX (2006)[200%],R - Ho-Ram for Link Belt 290/330,E - TRIAXLE

rental

[‘ i L - SKILLED LABORER[200%]
ZL-EOREMAN-GENERAL,L - CARPENTER[200%),E - Cat 928G Loader (1999)

E

Eh— L- FOREMAN-GENERAL,L - SKILLED LABORER,L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - STONE DR-70

IL- FOREMAN-GENERAL,L - "A" OPERATOR,E - Cat 928G Loader (199¢),E - Link Belt 330LX (2003)

A "

L - FOREMAN-GENERAL,L - CARPENTER[400%],L - "A" OPERATOR,E - Link Belt 290 LX (2002),E - Crane rental

_——
l ;,L- FOREMAN-GENERAL,L - "A" OPERATOR,L - CARPENTER[500%],E - Link Belt 290LX (2001),E - Crane rental,E - 5 KW Generator
L—“}I L - FOREMAN-GENERAL,L - CARPENTER[500%],L - "A" OPERATOR,E - 5 KW Generator,E - Link Belt 290LX (2001),E - Crane rental

o0, L - FOREMAN-GENERAL,L - CARPENTER[300%],E - 5 KW Generator

b__;’l.LEDREM N-GENERAL,L - "B OPERATOR[200%),E - CAT D5G DOZER W/GPS[200%],E - Ammann 110 Smooth Drum (2004)[200%],L - SKILLED LABORER[50%]

Li- SKILLED LABORER,L - "A" OPERATOR

I
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